

# FINDATHON

## Current Project Status & Strategic Execution Roadmap

### 1. Executive Summary & Current Phase

Findathon is a modern discovery and submission platform for global hackathons. Built using **Next.js 16 (App Router)**, **React 19**, **Tailwind CSS v4**, and **Supabase**, the application has achieved **Phase 1 MVP Completion** with full client-side routing, glassmorphic design system, spotlight search, sub-tag filtering, multi-step submission wizard, and interactive profile dashboard.

| Metric / Indicator     | Status / Value             | Notes & Verification                                       |
|------------------------|----------------------------|------------------------------------------------------------|
| Current Project Phase  | Phase 1 Complete (MVP)     | Fully operational client application                       |
| TypeScript Compilation | 100% Clean (0 Errors)      | Verified via npx tsc --noEmit                              |
| Core Page Routes       | 6 / 6 Implemented          | Home, Categories, Cat Detail, Hack Detail, Submit, Account |
| Database Architecture  | Supabase + Seed Fallback   | Dual-mode (Postgres DB + MOCK_HACKATHONS)                  |
| Authentication Flow    | Google OAuth + AuthContext | Callback handler at /auth/callback                         |

### 2. Detailed Feature Implementation Breakdown

| Feature Component       | Key Functionalities                                                                                                  | State    |
|-------------------------|----------------------------------------------------------------------------------------------------------------------|----------|
| Landing Page & Hero     | Mouse parallax 3D floating glowing spheres, animated stats counters, hero spotlight trigger.                         | COMPLETE |
| Hackathon Filter & Grid | Category filter bar (All, Online, In-Person, AI, Web3, Saved), real-time search filtering, result counts.            | COMPLETE |
| Category Directory      | 10 tech domain categories (AI/ML, Web3, Cyber, Cloud, Robotics, etc.) with custom neon glow themes and event counts. | COMPLETE |
| Category Detail View    | Sub-tag chips filter (#LLM, #Solidity), multi-criteria sorting (Latest, Earliest, Prize Pool, Deadline).             | COMPLETE |
| Hackathon Single View   | Complete details, organizer info, venue map address, live countdown timer component to deadline, share link.         | COMPLETE |
| 4-Step Submit Wizard    | Step 1 (Info), Step 2 (Dates/Location), Step 3 (Rules/Team), Step 4 (Contact/Socials). Auto-draft local storage.     | COMPLETE |
| Account Dashboard       | Tabs: Overview, Submissions, Saved, Edit Profile, Settings. SVG Completion Ring, full profile editor.                | COMPLETE |
| Spotlight Search Modal  | Command palette (Cmd+K / Ctrl+K), fuzzy search over titles/cities/colleges/tags, arrow key navigation.               | COMPLETE |
| Auth & Session Flow     | Supabase Auth context provider, Auth modal dialog, Google OAuth callback route handler.                              | COMPLETE |

### 3. Strategic Multi-Phase Development Roadmap

The project execution plan is structured into four distinct strategic phases:

#### Phase 1: Feature-Complete MVP & Discovery Engine

- Status: **100% COMPLETED (July 2026)**
- Full glassmorphic UI design system with dynamic ambient aurora glow background.
- Next.js 16 App Router navigation, responsive layouts, and multi-filter discovery engine.
- Command Palette (Cmd+K) Spotlight search with fuzzy matching and keyboard controls.
- 4-step event submission wizard with local draft persistence and input pre-filling.
- User account dashboard with profile completion tracking and bookmark management.

#### Phase 2: Database Hardening & Live Supabase Migration

- Target Timeline: **Weeks 1 – 4 (Next Phase)**
- Provision production Supabase PostgreSQL instance and configure environment keys.
- Deploy strict Row-Level Security (RLS) policies for hackathons and profiles tables.
- Implement server-side admin dashboard for reviewing and approving pending submissions.
- Resolve minor React 19 ESLint hook warnings and optimize image loading performance.

#### Phase 3: Team Matching & Community Engagement

- Target Timeline: **Month 2**
- **Find-a-Teammate Hub**: Match solo developers based on skills, timezones, and hackathon interest.
- **Automated Reminders**: Email & browser notifications when saved hackathon deadlines approach.
- **Event Calendar Export**: One-click export to Google Calendar, Apple iCal, and Outlook (.ics).
- **Interactive Campus Map**: Mapbox / Leaflet visualization for in-person college hackathons.

#### Phase 4: Monetization & Enterprise Organizer Portal

- Target Timeline: **Month 3 – 4**
- **Featured Listings & Sponsorships**: Premium placement badges for top organizers.
- **Organizer Analytics Dashboard**: Live impressions, click-through rates, and participant analytics.
- **API & Webhook Platform**: Expose developer APIs for university clubs and hackathon aggregators.

### 4. Technical Quality & System Verification

The application has undergone technical validation across key dimensions:

- **TypeScript Type Safety**: Passed with 0 errors via `npm tsc --noEmit`.
- **Fallback Architecture**: Verified offline resilience using `MOCK_HACKATHONS` seed data.
- **User Experience & Aesthetics**: Implemented high-contrast dark theme (#060816), violet gradients (#8B5CF6), and responsive grid systems.